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1.0 SUMMARY

This is the fiftieth monthly progress report. Five significant events occurred this month.

*As agreed, the reporting period will be monthly through the fourth Friday of the month.

SEMS DocID

August 31, 1994 1 of 3 RCRA 1-88-1088

•i

I .

Phase II Investigation. Validation and reduction/management of the Phase II data 
continued.
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Hydrological Investigation. Stage height measurements of the river continued. Processing 
river stage data from the automatic recorders (transducers) continued.

Water Level Monitoring. Monthly ground water level monitoring continued. Processing 
groundwater level data from the automatic recorders (transducers) continued.

Project Management. Process safety review meetings were held with personnel from 
CIBA-GEIGY and Woodward-Clyde Consultants (WCC) at the WCC Wayne, NJ office on 
7/25/94 and 8/1/94. These meetings reviewed each of the unit processes/operator interfaces and 
evaluated potential exposure hazards.

Stabilization Investigation. Planning for stabilization implementation continued.
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2.0 TASKS AND ACTIVITIES COMPLETED

The sampling and other activities (subtasks) that were completed are reported here.

5.0 DATA OBTAINED

6.0 PROBLEM AREAS

No new problem areas remained unresolved during this reporting period.

No potential problem areas were identified during this reporting period.
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2.2 Other Activities Completed

The other activities (subtasks) completed during this reporting period were described in Section 1.0.

3.0 JEOPARD Y TASKS (scheduled tasks not completed)

No tasks were in jeopardy as of 26 August 1994.
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4.0 OTHER TASKS UNDERWAY (and on schedule)

The tasks that were underway (and on schedule as of 26 August 1994) were described in Section 1.0.

The resolved, new, potential (i.e., anticipated or possible), and outstanding (i.e., still unresolved) 
problem areas are reported here.

Groundwater level data have been obtained but have not yet been peer reviewed. Continuous ground­
water level data from the automatic recorders (transducers) were downloaded but have not yet been 
processed. Selected Phase II sediment sampling results were received; Phase II sampling data will be 
reported to the USEPA after validation is completed and the data have been moved in the project data 
base from QC2 (validated data) to QC3 (final data).

6.4 Outstanding Problem Areas

No problem areas remained unresolved during this reporting period.

6.2 New Problem Areas

6.3 Potential Problem Areas

6.1 Resolved Problem Areas

No problem areas remained to be resolved during the reporting period.

2.1 Sampling Activities Completed

No sampling activities were conducted during this reporting period.
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Comments/Considerations

8.0 CHANGES IN WORK PLAN

No changes were made to the Work Plan during this reporting period.

9.0 OTHER COMMENTS
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The plans going forward into September and October include:
• moving forward with stabilization,
• moving forward with the Phase II investigation, and
• additional planning for future investigations.
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Target
Date Task# Task_______

ongoing — Stabilization.

9/15/95 — Phase II Investigation

ongoing 9 Project Management

ongoing 10 Data Management

ongoing 11 Project Administration

ongoing 12 Quality Assurance

ongoing 13 Health & Safety Assurance

7.0 SCHEDULE OF TASKS (next two months)

The projected schedule is provided here. It covers the tasks to be performed in the next two months 
(September and October 1994), along with other comments or considerations.




